ID WBS Task Name Contact | Resource
o Initials

16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 2.5.3 milestone: Error Recovery in Phased Processing GG

29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG

39 | 2.7 Resolve how to add production paths in future GG

40 | E 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
42 |E 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
43 | 2.7.13 DORunjob/Generalization changes: Develop test GG PM
44 | 2.7.11 DORunjob/Generalization changes: Production test GG MD
45 | 2.7.6 MOOT: DORunjob/Generalization changes: MC Production test GG JS
46 | 2.7.2 Resolve how to add production paths in future: Document GG PM
47 | 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
48 | 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

50 | 28.1 Survey current understanding of testing procedures GG RDK
51 | 2.8.2 DOGPCI FNAL testing meeting GG

52 | 2.8.3 Testing responsibilities, procedures proposal GG GG
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
55 | 2.8.6 DOrunjob sets up its own environment GG PL
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG
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ID WBS Task Name Contact | Resource
o Initials

58 | & 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

59 | & 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

60 | 292 Start Prod at Stage 2: Production-level re-test GG JS

61 | 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

65 |4 & 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

68 | 2.10.7 Write evaluation of extensions to development GG GG

78 | 3.1.2 Forwarding Node Installation Doc AL

79 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz

80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

8l |W'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS

83 | 3.1.25 Fwd Node Install Doc: Approve AL AL

84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz

85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

245 |7 358 Create SamGrid Test Stand v1.0 AL

246 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS

247 | 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS

248 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS

250 V/'@ 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF

251 V/@ 3.5.85 DEFER: REX ops installs software on test queue node (old samgrid) AL SS

252 | 3.5.8.3 DEFER: Trial use of SamGrid test stand v1.0 AL SS

253 |7 3584 DEFER: milestone: SamGrid test stand completed AL

382 |7 5.2 Minimal Resource Brokering GG

383 | 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

397 |7 6.6 Write recommendations for productization of DO Apps RDK RDK

401 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK

403 |7 7.21 EVAL: Ability to run TrigSim in MC Production RDK

405 |7 731 EVAL: Skimming in Production RDK

406 |7 7.4 EVAL: Fixing

408 |7 751 EVAL: Run raw2sim on minbias files RDK

410 | 7.6.1 EVAL: Merging of reco-cert files RDK

411 | e 7.6.2 Stand-alone production of reco-cert output on SamGrid

412 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

414 |7 7.7.1 EVAL: CAF Trees from Production RDK

416 | 7.9 EVAL: AADST RDK

417 | 7.10 EVAL: Grid Analysis RDK

423 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK

425 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
128 days Mon 7/9/07 Fri 1/11/08 §
1 day Mon 7/9/07 Mon 7/9/07
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08 |
30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07 7/2§ Q—I-N-P-U%S(anfrod at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integratio
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0 days Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07 |
lday  Mon7/2/07  Mon 7/2/07 PM
5 days Tue 8/14/07 Mon 8/20/07 | Error Recovery: Production-lev
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
128 days Mon 7/30/07 Tue 2/5/08
32 days Mon 9/24/07 Tue 11/6/07
4 days Fri 10/12/07  Wed 10/17/07
12 days Mon 11/26/07  Tue 12/11/07
0 days Tue 2/5/08 Tue 2/5/08
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
Odays  Mon 12/10/07  Mon 12/10/07
0 days Tue 2/5/08 Tue 2/5/08
76 days Tue 1/22/08 Tue 5/6/08
16 days Tue 1/22/08 Tue 2/12/08
6 days Wed 2/13/08 Wed 2/20/08
25 days Tue 3/18/08 Mon 4/21/08
4 days Thu 2/14/08 Tue 2/19/08
0.5 days Tue 5/6/08 Tue 5/6/08
0 days Mon 4/21/08 Mon 4/21/08
26.5 days Mon 3/31/08 Tue 5/6/08
0.5 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07  Tue 10/16/07
8days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
7 days Mon 4/28/08 Tue 5/6/08 §
5 days Mon 4/28/08 Fri 5/2/08
2 days Mon 5/5/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Fri 2/8/08 Fri 2/8/08
6 days Fri 2/1/08 Fri 2/8/08 3
0 days Mon 7/2/07 Mon 7/2/07 7/2% Q—I-N-P-U%Fwd-Nede-lnstal&Doc: Recent Draft
25 days Mon 7/16/07 Fri 8/17/07 SS ﬁ—% Node Install Doc: Hardware pre
5 days Mon 8/20/07 Fri 8/24/07 SS @ Fwd-Node Install-Doc—|
5 days Wed 9/26/07 Tue 10/2/07
1 day Wed 10/3/07 Wed 10/3/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
68 days Fri 2/1/08 Tue 5/6/08
6 days Fri 2/1/08 Fri 2/8/08
2 days Wed 2/13/08 Thu 2/14/08
3 days Fri 2/15/08 Tue 2/19/08
15 days Mon 2/25/08 Fri 3/14/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
20days  Tue 11/13/07 Wed 12/12/07
20days  Tue 11/13/07 Wed 12/12/07
11 days Tue 2/19/08 Tue 3/4/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
9days  Tue 10/23/07 Fri 11/2/07
9days  Tue 10/23/07 Fri 11/2/07
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
5 days Wed 2/6/08 Tue 2/12/08
2 days Wed 2/13/08 Thu 2/14/08
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Phased Processing

RDK Survey current undefstanding of testing procedures
= ting meeting

er 2007 | October 2007 | November 2007 | December 2007

6 | 912151821 24271303 [6 [ 9 [12[15[18 212427302 |5 [8 [11]14]17]20[23[26[29[ 2[5 [ 8 [11]14]
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ion

Working

vel test

RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob

GG |
| GG,PL

aptation—First 50%-implementation

~Next-40%.implementation

SS

12/1 DEFER: DO

Testing responsibilities, proéedures proposal
‘ ponent and Integration testing
AB2 ﬁ—Eialuate how DOrunjob should set up WN environment
L . . .
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ler 2007 | October 2007 | November 2007 | December 2007

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2 [ 5 |8 [11]14]

lep attempt

+Feed-back

Fwd Node Install Doc: Integrate Dehong and Steve's do¢uments

Fwd Node Install Doc: Approve
& Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 ¢ milestone: Fwd Node Install Doc: Completed ‘

—
O s Minima)

RDK @@=y Develop WBS for implementing S/A Recocert on SamGrid
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January 2008 | February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 36 |9 1215182124 27| 1| 4 | 7 [10]13]16]19]22]25]

JSi.;Store output from any stage: Production-level test
1/11 ¢ MILE 22: Store output from any stage of processing

2/5 DEFER: DOrepro tools adaptation: Final 10% |mp|ementat|on

:—D&e@ tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

MD @ DOrepro tools adaptation: Define test dataset
Orepro tools adaptation: Adjust DOrunjob to use request system 3
2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7 request system

PM eneralization of Job Types accordlng to I/O Characteristics: client side

PM acteristics: executio

PM [ —DORunjeblCeneralzationchanges-Develeptest—————————— } :

f v
DEV,PL,DW,JS ﬁfvaluate and sign-off on test facilities and procedures

1/11 ¢ MILE 18: Support testing v7/dOrunjob/SamGrid functionality
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January 2008 [ February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 36 |9 1215182124 27| 1| 4 | 7 [10]13]16]19]22]25]

2/8 tart Prod via SAM Definition from Stage 3+ of Prod
GG rite evaluation of extensions to develdpment

SS ﬁ—R—EX—%s and Run2Sys agree on/setup hardware config of test stand nodes

SS W
SS REX ops installs sbﬂware on 2nd test fwd node (dOsrv47)

FEF G Admins fix-disk-on-test-¢

al Resource Brokering: Evaluate, determine best course of action ;
3 RDK ﬁ Write recommendations for productization of

2/27 ¢ EVAL: Ability to merge more than 1 stream from Reco
227 ¢ EVAL: Ability to run TrigSim in MC Production
2/27 ¢ EVAL: Skimming in Production
2/27 ¢ EVAL: Fixing
2127 ¢ EVAL: Run raw2sim on minbias files
227 ¢ EVAL: Merging of reco-cert files

227 ¢ EVAL: CAF Trees from Production
2/27 ¢ EVAL: AADST
2/27 ¢ EVAL: Grid Analysis
RDK @@==== DO SamGrid Requests Evaluation: Draft version (v0.8)
RDK @& DO SamGrid Requests EvaIlJation: Review version (v0.9)
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| April 2008

| May 2008 | June 2008

[ July 2008

28 131 ] 3 [ 6 |

|11 [ 14 [17 [ 20 [ 23 [ 26 | 29 |

| 5

on side!

l12 [15 [18 [ 21 |24 [27[30 [ 3 | 6 [ 9 [12 15 |18 [21[24 (27 [30] 2 [ 5 |

S accor:ding to I/O Characteristics: internal testing

PM

ASB
5/6

DORunjob/GeneraIlzatlon changes: Production test

ization: changes MC Production test :

ResoEve how to add production paths in future: Document
Resolve how to add production paths in future: DO Approval
MILE 20: How to add production paths in future - resolved
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

28\31\3\6|9|12|15\18\21\24\27|30|3|6\_9\12\15|18|21|24\27\30\ 2 | 5|8 f11[14]21720[23[26]29] 2 [ 5

PM ﬁé&rt Prod at Stage 2: SamGrid notification=all bug fix
JS ﬁftart Prod at Stage 2: Production-level re-test

5/6 ¢ mllestone Start Prod at Stage 2 Ready for Productlon Release

veue-node{old-samarid) ‘
Reae{oie-SamgHe)

SIGwEszR' REX ops installs software on test que@e node (old samgrid)
5/6 QiZ)EFER Trial use of SamGrid test stand v1.0
5/6 ¢ DEF-“-ER milestone: SamGrid test stand completed

f DO Apps
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